


Goal #1: The Washington State Patrol will facilitate the testing of each sexual assault evidence kit that was previously unsubmitted to the crime laboratory by December 1, 2021.


Data as of 2/28/2022:



Phase 1: Facilitate Outsourcing


As of 2/28/22, 9,073 SAKs have been shipped to and received by one of 3 vendor labs. ~159 SAKs remain to outsource; however WSP is still awaiting paperwork from LEAs on them.

Target Completion Date: 12/1/21



Phase 2: Test

As of 2/28/22, 7,626 SAKs have been tested by the vendor labs and WSP now has a copy of the results and their lab report for review. The results then need to be reviewed by WSP, and if eligible, uploaded into CODIS.



Phase 3: Review

As of 2/28/22, 5,713 SAKs have had their test results reviewed by WSP and any eligible DNA profiles have been uploaded to CODIS. 2,340 DNA profiles have been uploaded, resulting in 883 hits to individuals, and 183 hits to another case.



Requests cancelled this month: 3