

Goal #1: The Washington State Patrol will facilitate the testing of each sexual assault evidence kit that was previously unsubmitted to the crime laboratory by December 1, 2021.


Data as of 1/31/2023:



Phase 1: Facilitate Outsourcing


As of 1/31/23, 9,377 SAKs have been shipped to and received by one of 3 vendor labs.

Target Completion Date: 12/1/21



Phase 2: Test

As of 1/31/23, 9,215 SAKs have been tested by the vendor labs and WSP now has a copy of the results and their lab report for review. The results then need to be reviewed by WSP, and if eligible, uploaded into CODIS.



Phase 3: Review

As of 1/31/23, 7,047 SAKs have had their test results reviewed by WSP and any eligible DNA profiles have been uploaded to CODIS. 3,128 DNA profiles have been uploaded, resulting in 1,201 hits to individuals, and 258 hits to another case.



Requests cancelled this month: 4