


Goal #1: The Washington State Patrol will facilitate the testing of each sexual assault evidence kit that was previously unsubmitted to the crime laboratory by December 1, 2021.


Data as of 4/30/2023:



Phase 1: Facilitate Outsourcing


As of 4/30/23, 9,475 SAKs have been shipped to and received by one of 3 vendor labs.

Target Completion Date: 12/1/21



Phase 2: Test

As of 4/30/23, 9,307 SAKs have been tested by the vendor labs and WSP now has a copy of the results and their lab report for review. The results then need to be reviewed by WSP, and if eligible, uploaded into CODIS.



Phase 3: Review

As of 4/30/23, 7,742 SAKs have had their test results reviewed by WSP and any eligible DNA profiles have been uploaded to CODIS. 3,336 DNA profiles have been uploaded, resulting in 1,273 hits to individuals, and 272 hits to another case.



Requests cancelled this month: 7