


**Goal #1: The Washington State Patrol will facilitate the testing of each sexual assault evidence kit that was previously unsubmitted to the crime laboratory by December 1, 2021.**


Data as of 3/31/2022:



**Phase 1: Facilitate Outsourcing**


As of 3/31/22, 9,097 SAKs have been shipped to and received by one of 3 vendor labs. ~135 SAKs remain to outsource; however WSP is still awaiting paperwork from LEAs on them.

Target Completion Date: 12/1/21



**Phase 2: Test**

As of 3/31/22, 7,890 SAKs have been tested by the vendor labs and WSP now has a copy of the results and their lab report for review. The results then need to be reviewed by WSP, and if eligible, uploaded into CODIS.



**Phase 3: Review**

As of 3/31/22, 5,958 SAKs have had their test results reviewed by WSP and any eligible DNA profiles have been uploaded to CODIS. 2,387 DNA profiles have been uploaded, resulting in 909 hits to individuals, and 190 hits to another case.



Requests cancelled this month: 0